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Item Title Detail

1 Other important observations At 0730 I went on a shop floor walkthrough with Jim Merrill, John Kinsey 

and Doug Coe and observed the following:

77m mockup- No activity.  I identified locations where METS inspectors 

had found cracks previously in both the fit lug and PJP welds. At 1200, 

Dave McClary and I marked the locations of the macroetches to be taken by 

ABF/ZPMC.  A total of 23 of 36 locations have been marked.  The 

remaining 13 locations will be marked when the mockup is rotated.

89m Mockup-I observed Mike Williams, ABF performing MT on the fit lug 

plates that ZPMC had welded on 21-Mar-08.  Mr. Williams did not find any 

indications in the cracks.  Unlike ZPMC’s first attempt these welds were 

terminated on top of the fit lug, eliminating the “crater” termination and 

origin of the previous cracks.  ZPMC rotated the mockup onto Skin C and 

began preheating the stiffeners in preparation for tack welding.  A proposal 

is still required formalizing the procedure. 

114m Mockup- I showed Mr. Coe the interior of the mockup and the 

locations of the missing interior corner splice plates and the misalignment 

between the internal longitudinal splice plate connection.

Bay 4- ZPMC has welded 2 plates in this bay in this bay and working on a 

third plate.  NDT is still pending for the welded plates.  

Bay 8- ZPMC has welded 2 plates in this bay and is working on 4 more.  

NDT is still pending for the welded plates.
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